
Council Goal Adopted  to Enhance Community Sports & Recreational Assets  Completed September 2013 

Search for appropriate community garden sites and additional parkland sites  Completed 2014-2015 

Council selects San Tomas & Monroe site  Completed February 2015 

Council approved community outreach, planning, design & engineering  Completed November 2015  

Community Meeting #1 (attendees=22)  Completed March 9, 2016 

Community Input online survey (Open City Hall=482 responses)  Completed March 29, 2016 

Parks & recreation Commission Schematic Design recommendation  Completed April 19, 2016 

Stakeholder meetings & site visits (Open City Hall #2=65 responses; 25 neighbor)  Completed April 20-May 16, 2016  

Santa Clara County Open Space Board approves grant  Completed June 9, 2016 

Initial Study pursuant to California Environmental Quality Act (CEQA)-MND  Completed December 2016 

Council Adopted IS - MND, MMRP  Completed January 24, 2017 

Construction RFP Pending June 27, 2017 

Ground Breaking Pending Summer 2017 

Grand Opening TBA Summer 2018 

Capital Improvement Project #3178 Allocations: $425,000 SCCOSA Grant; Housing                                                                                
Developer Contributions $870,000; Mitigation Fee Act Funds $1,150,000 Donation $60,000


